



**New Life – Reshaping Life in a Generous Country
4th Transnational Meeting in Porto, PORTUGAL
28-29 March 2019
Minutes Report**

Attendees:

1. Luisa Roque (APLOAD)
2. Jose BRONZE (APLOAD)
3. Ayhan Dağlı (Director of Cukurova MEM)
4. Rezzan Balcılar (Çukurova MEM)
5. Özcan Yücel (MEGİDER - TR)
6. Hatice KILINÇ (MEGİDER - TR)
7. Dr.Gülden İLİN (Çukurova University -TR)
8. Dr.Jose Alberto LENCASTRE (DIAN - GR)
9. Dr.Panos Milios (DIAN Training Center - GR)
10. Maryrose Francica (Acrosslimits - MT)
11. Çetin İlin (Çukurova University -TR)
12. Kostas Kostorizos (DIAN - GR)
13. Göksel DEMİRCİ (DALYA - TR)
14. Taylan İCAN (DALYA - TR)
15. Tülay TÜRKTAN (Cukurova MEM)

On Wednesday, 27th March 2019

Partners arrived in Porto and stayed at their hotels.

On Thursday, 28th March 2019

Mr. Bronze (APLOAD) welcomed all the participants and made a review of the agenda to all partners.

As in the Agenda, in the morning session; the progress of the project since 3rd International Meeting was evaluated by all partners.

After the coffee break they went on discussing about the topics of the IOs.

The survey which made for understanding the strengths and weaknesses of the women refugees were discussed by partners. After then, they focused on classification of outcomes of survey activities.

Mr. Lancastre presented the platform of the project and showed the link to the module of the e-platform. He explained that there would be three versions of the project via computer, mobile devices and tablet. He gave the username and passwords of the partners.



Mr. Bronze talked that the scientific paper would be ready in two weeks time and would be sent the partners for translation.

Mrs. Balçılar introduced the module and Turkish-English version to be a sample for the Greek, Maltese and Portuguese language. In two weeks this version will be sent the partners by email (IO6). There will be 6 units nearly 100 pages. She implied that it was planned to finish at the end of April so that multiplier events could start.

As the project is going to end in October it was decided that the book would be ready by the end of September.

Mr. İlin reminded about the final documents as evidences to participate the meetings (certificates, participant lists, boarding passes, agendas, minutes reports and newsletters)

On Friday, 29th March 2019

On the second day, Mr. İlin made a powerpoint presentation of quality management plan and Literacy and Digital Literacy competences. All the partners agreed that the literacy competences would be an extra material for this project and would be helpful.

After lunch, APLOAD and all partners focused on dissemination issues of the project. Mr. İlin suggested adding "glossary for refugees" to the dissemination part of the platform. Financial issues and final report were evaluated by Cukurova MEM and others.

Mr. Dağlı wanted all the partners to check the project website (www.newlifeproject.eu) and upload all the information.

Mr. Milios talked about the qualitative and quantitative indicators and suggested organizing a partner to advice some people to visit the website. It was decided that a numerator will be put under the web page and a connection of Facebook and LinkedIn will be added to the web page. He added that the newsletters will be sent to everyone in our mail lists and demand feedback from them.

All the partners decided to have the final meeting which was going to be held in Adana on 3-4 October.

After the meeting, the participants were taken to a boat trip in Porto and also had a chance to visit KALEM (Museum of Wine) and enjoyed their time drinking and listening to Fado.

On Saturday, 30th March 2019

The partners all went back to their countries safe and sound.